

Department of Information And Communications Technology



PROJECT DELIVERY GOVERNANCE OVERVIEW

Digital Delivery Workshop 22-24/11/23

'Transforming PNG: Digital Horizon and Public Service Excellence'

Project Coordinator, Paul Ketoma

www.ict.gov.pg

PRESENTATION OUTLINE

- 1. Projects Delivery Governance Structure
- 2. Delivery Structure Key Components
- 3. Key Roles and Responsibilities
- 4. MTDP IV Digital Project alignment


SPA 8.1

SPA 6.3

SPA 2.4


5. Procurement process overview

PMO AND DELIVERY GOVERNANCE OVERVIEW




FROM
SECRETARY
OPENING
PRESENTATION
DAY 1

DELIVERY STRUCTURE KEY COMPONENTS



FOCUS ON DELIVERY

ROLES AND RESPONSIBILITIES



Public Service ICT Committee

- Sector oversight (WoG alignment)
- Facilitate project over 10 million to NEC

Public Bodies DTO

 Agencies projects advisor, Point of Contact, and lead

Project Management Office

- Project
 Management and
 Resource
 Coordination –
- Secretariate to PS ICT Committee

Interagency Working Groups

Interagency
 Technical Working
 Groups (DICT
 leads, DTO + other
 subject matter
 experts, partners,
 technical leads
 etc.)

PNG ICT Cluster

- Industry advisory and work force coordinator
- (in country and international facing)
- Capacity building
- Training and certification

SMEs and ICT Startup

ICT projects
workforce,
supporting
government digital
projects

MTDP IV DIGITAL SECTOR COORDINATION



DIP 8.1 Integrated
Digital
Government
System

MTDP IV DIGITAL SECTOR FUNDING COORDINATION



PIP 2024 PIP 2024 PGK 10 million PGK 30 million **DIP6.1** DIP6.2 **DIP6.3 DIP6.4** Cyber Security National Defence and **Immigration** Biosecurity Cooperation **DIP6.5** DIP6.6 **A** National Intelligence **National Business** Protection

PIP 2024 PGK 125 million



Total PIP investment for 2024
PGK 164 million (appropriated)

[125 + 30 + 10 = 165]

DIGITAL SECTOR FUNDING COORDINATION AND REALLOCATION

PROCUREMENT PROCESS OVERVIEW

Project dentification Request for Information

Request for Proposal / Tender

Delivery & Monitoring

- Project
 formulation
 (Issues /
 Outcomes/needs
 requirement)
- Project design and alignment
- Business Process alignment

- Project Stake holder holders.
- Solutions architecture.
- Delivery design and planning
- Identify partners.
- Identify funding and resources

- Procurement.
 (Open, fair, transparent, value for money)
- Compliance to PFMA Act and NPC Act 2018 & NPC Act (Amended) 2020

- ProjectManagement
- Controls and Monitoring
- Operation acceptance/hand over
- Closure post project review, recommendation

PROCUREMENT PROCESS MANUALS IN PIPELINE

Project dentification

Request for Information

Request for Proposal / Tender


Delivery & Monitoring


- MASTER PROCUREMENT PLAN 2023 2027
 Queuing from MTDP IV, informing Annual and Sector Plan -> alignment
- PROCUREMENT MANUAL 2023
 For DICT and all agencies, guidelines to fast track procurement process, and meeting compliance

COC PROCESS
 Standardization of process, whole of government, value for money

2024- PROCUREMENT PROCESS STARTED







Refer: www.ict.gov.pg/rfi

